
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:48 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 287 Date: 13-Mar-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time:

Const Calendar Day: 917

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 13, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 97:
HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 97 March12, 6:44P.M. 8:23A.M.-8:33A.M. 8:50A.M.-9:02A.M. 9:50A.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•No PWS floating was performed today. PWS # 97 was clamped to the Floating arm at (9:57A.M.-
10:07A.M.) at N.D.S. and at (9:52A.M.-10:02) at S.D.S.

•No PWS forming was performed today.

•INSTALING PWS # 96

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 96 7:15-A.M-7:35A.M. 7:00A.M.-7:50A.M. 7:00A.M.-7:55A.M.

•PWS # 96 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 96 7:20A.M. 7:30A.M.-
7:55A.M.
SET UP AT LOWER END OF THE S.D.S.
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2. NOTES:
•NOTE-1: The installed strand # 96 is checked for quality, and no issue was observed.
•NOTE-2: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
•NOTE-3: The work was stopped after clamping PWS 97 to the floating arms due to rain and wind.

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
-Dario Loza

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Lonny Candelaria
-Pablo Ramirez
-Jonathon Biskner
-Eduardo Jimenez Padilla

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 4.00 0.00 0.00 4.00

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

APP JONATHAN CANITESIronworker 4.00 0.00 0.00 4.00
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JNM JOSEPH STONEIronworker 4.00 0.00 0.00 4.00

APP DARIO LOZAIronworker 4.00 0.00 0.00 4.00

APP RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

APP Tony MirandaIronworker 4.00 0.00 0.00 4.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

APP SHAOFEI ZHENIronworker 4.00 0.00 0.00 4.00

APP LONNY CANDELARIAIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

APP JONATHON BISKNERIronworker 4.00 0.00 0.00 4.00

FOR JAMES BENNINGHOVEIronworker 4.00 0.00 0.00 4.00

Attachment
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